

Carbon County Detention Facility Future Timeline

4/20/2021	Meeting with Bond Counsel to finalize ballot language for the Construction Bond and Operating Levy
5/4/2021	Adopt Resolutions calling for the elections
6/27/2021	Advertise Request for Qualifications for full Architectural Design
7/27/2021	Select Architect for Final Design
8/3/2021	Special Election
8/9/2021	Begin the Final Design of the Facility
8/29/2021	Advertise for Construction Contractor
10/12/2021	Select Contractor for Construction
10/25/2021	Construction Bonds Certified
5/1/2022	Ground Breaking
8/1/2023	Construction Completed
11/1/2023	Facility projected to house first inmates