
Assignee Project Time Schedule 

 

If Assignee acquires the Mud Springs Wind Project and receives a permit for its alternative layout, the 

Assignee plans to begin pre-construction activities in second half of 2019 and complete construction of 

the project in 2020 to achieve a commercial operation date before December 31, 2020. 


